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PHILPOTT TURBINE & GENERATOR UPGRADE

Scope: $25.3M Project to upgrade turbines, 

rewind generators and replace associated 

equipment.

Current Status:

– Existing rating: 7.5MVA

– Expected uprate rating: 9.3MVA 

– Intake Gates Refurbished.

– Draft Tube Bulkheads Replaced.

– Rehab Contract Awarded MAR-2021.

– Mudslide Cleanup Complete.

– New Switchgear Awarded.

– New Switchgear Building Design complete.

– Hillside Stabilization Design at 90%.

– Hillside repair unknowns are yielding rehab 

schedule uncertainty.

– Turb-Gen Contractor onsite.

Next Steps:

– Begin/Complete Hillside Stabilization.

– Complete Switchgear Building Project.

– Install Switchgear.

Milestone Duration Scheduled

Advertise Solicitation: 20-May-20

Close Solicitation: 08-Dec-20

Award: 29-Mar-21

Contractor Design: 24-Dec-21

Unit 2 Install 13-Jan-24

Unit 1 Install 02-May-25
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HARTWELL UNITS 3 & 4 REWIND

Scope: $24.4M Project to Rewind Units 3 & 4.

Current status:

– Unit 3 & 4 Coils & Laminations Fabrication

- COMPLETE

– Rotor removed on 26 Jan 2023 with spreader 

bar lifting device and lifting slings.

– Unit 3 Stator Laminations and Keybars are 

removed

– Sandblasting Unit 3 Stator Frame in 

preparation of NDE of welds, axial ring 

stiffener inspections, and painting of entire 

frame.

– Working contract modification for Stator 

Frame sole plate leveling and grout repair.

Next Steps:  

– Rewind Unit 3.

– Rewind Unit 4.

– Repair Lifting Beam.

Milestone Duration Scheduled

Advertise Solicitation: 11-Feb-20

Close Solicitation: 10-Jun-20

Award: 28-Aug-20

Contractor Design: 22-Mar-21

Unit 3 Manufacture: 23-Sep-21

Unit 3 Install: 859 30-Jan-24

Unit 4 Install: 320 3-Dec-24
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RICHARD B RUSSELL UNIT 5 REPAIR

Scope: $7.5M Project to Strengthen Unit 5 

Rotor.

Current status:

– Excessive vibration. 

– Stator frame translation.

– Unit remains out of service.

– Task Order #1 & 2 found vibration due to an 

ellipsoidal shape of the rotor and 

recommended rotor strengthening.

– RFP for Task Order #3 to strengthen rotor, 

perform rim shrink & repair stator sole plates.

Next Steps:  

– Award Task Order 3.

– Complete work and re-commission unit 

– Confirm repair effectiveness.

Milestone Duration Scheduled

Award T.O. #3 60 15-July-23

Test and 

Recommission Unit 660 1-May-2025

Complete T.O. 

#3/Return to Service 45

15-June-

2025
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Scope: Assess and Repair Damage to U7 

Unit tripped on 3-Phase Differential on 25 May

Response:

– HTSC and Project performed initial assessment 

and retrieved protective relay data.

– Project staff removed covers for further 

assessment and inventoried spare parts.

– HTSC leading detailed evaluation, air-gap 

inspection and begin testing.

– Engaged Hydroelectric Design Center SME for 

reach-back support.

Next Steps:  

– Complete testing of winding and poles.

– Develop detailed repair procedure.

– Execute repairs

– Complete testing

– Return unit to service

RICHARD B RUSSELL UNIT 7 FAULT

Milestone Duration Scheduled

Complete Assessment 36 30-June-23

Develop Repair Plan 30 30-July-23

Begin Repairs TBD TBD
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SAD CONTROLS INFRASTRUCTURE UPDATES

Scope:  Implement next-generation Unit and Supervisory Controls throughout SAD.

Current status:

–Equipment Supply SATOC: AWARDED.

–Equipment Install MATOC: AWARDED.

– Install Design for WFG  90%

– Install Design for HAR    80% 

–Supply & Install Design for JHK  50%

– Install Design for RBR    30%

– Install Design for JST     30%

Design 69% Design 29% Design 34% Design 8%

Award 20% Award 16% Award 24% Award 0%

Complete 12% Complete 8% Complete 8% Complete 0%

Jul-30

Jun-32

SAD Controls Infrastructure Updates % Complete

        Control Centers Complete

        SCADA Upgrades Complete

Cabinet Supply Equip. Install GDACS Install Control Centers

Key Milestones

Next Steps:

– Award Task Orders for HWL & JHK.

– Upgrade JHK Governor Systems.

– Refine implementation schedule.

– ROC Programming Charrette.

– Complete Plant GDACS SCADA & 

Controls Designs.

– Procure and Install Equipment.
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HTSC SIGNIFICANT ACTIVITIES

Forced Outage Responses:

– Thurmond Rotor Pole Repair

– Jones Bluff Intake Crane

– Russell Unit 7

Proactive Task Order Contracts:

– Governor Repair

– On Hold due to staffing

constraints

– Turbine Repair

– Making Progress

HTSC Workload

Open Projects 139

Planning 22

Design 20

Pre-Solicitation 15

Advertise 4

Execution 26

Closeout 9
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QUESTIONS


	Slide 1: SAD Maintenance Update Southeastern Federal Power Alliance
	Slide 2: Philpott Turbine & Generator Upgrade
	Slide 3: Hartwell Units 3 & 4 Rewind
	Slide 4: Richard B Russell Unit 5 Repair
	Slide 5: Richard B Russell Unit 7 Fault
	Slide 6: Sad controls infrastructure updates
	Slide 7: HTSC Significant activities
	Slide 8: Questions

